NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310
Telecopy: (610) 670-7311

May 2, 2000

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 12 (April 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "site") during April 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

* During April 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
continued to perform remedial activities. Tasks performed by ENTACT in April 2000
included miscellaneous restoration activities at the main industrial site and residential
lots. Through April 2000, ENTACT has completed remedial activities at 765 residential
lots and 32 remote fill lots.

* During April 2000, ARCADIS Geraghty & Miller ("ARCADIS") continued field
activities associated with the pre-design investigation for groundwater. ARCADIS
personnel and Group representatives also continued efforts to secure access to off-site
properties for installation and sampling of groundwater monitoring wells.
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On April 3, 2000, a progress meeting was held to discuss the status of the remediation
of residential lots, remote fill areas, and the Taracorp pile. Attendees at the meeting
included representatives of EPA, the Army Corps of Engineers ("ACOE"), ENTACT,
and the Group's Technical Committee. ENTACT issued a report to project participants
on April 4, 2000 to document the results of the meeting.

On April 5, 2000, the Group's project coordinator provided a letter to EPA to
supplement ARCADIS' March 31, 2000 letter and to update EPA on the status of the
Group’s continuing efforts to secure access to off-site properties for installation of
monitoring wells associated with the remedial design for groundwater.

On April 7, 2000, the Group's project coordinator issued a voluntary progress report to
EPA.

On April 7, 2000, the Group's project coordinator provided a letter to EPA to confirm
that ARCADIS planned to remobilize to the site on April 10, 2000 to collect the second
round of groundwater samples from monitoring wells located on those properties where
access has been obtained from property owners.

During the period from April 10 - April 13, 2000, ARCADIS personnel completed the
collection of the second round of groundwater samples from existing and newly
installed monitoring wells at the main industrial site and off-site areas where access has
been obtained. Samples were submitted to the laboratory for analysis.

On April 17, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on April 19, 2000 to
document the results of the meeting.

On April 18, 2000, the Group's project coordinator issued a letter to EPA to provide a
tabulated summary of the data from laboratory analysis of groundwater samples
collected at the site by ARCADIS personnel during the period from March 20 - 25,
2000.

On April 21, 2000, ARCADIS received a copy of an executed access agreement from
Granite City Steel.

On April 21, 2000, ARCADIS received comments on the access agreement from the
Terminal Railroad Association of St. Louis. ARCADIS personnel and the Group
initiated efforts to evaluate the comments.
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= On April 27, 2000, the Group's project coordinator provided a letter to EPA which

included a revised spreadsheet to correct a laboratory data reporting error for the
mercury concentration in MW-106D (BU) which had been reported to EPA on April
18, 2000.

2. Summary of Data and/or Results of Sampling and Tests Received:

= As noted above, laboratory data from groundwater monitoring activities were submitted
to EPA on April 18 and April 27, 2000.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

* Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

= At the present time, the Group anticipates that ENTACT will complete remaining field
activities associated with remediation of residential lots, remote fill lots, and the
Taracorp pile. After those activities (including Slough Road, street sweeping, and other
tasks) have been completed, ENTACT will demobilize its equipment and personnel
from the site. ENTACT will continue efforts to prepare final reports to summarize the
remedial activities which were performed at the site.

» ARCADIS personnel will continue to perform predesign field investigation activities for
groundwater at those properties for which access has been obtained. Laboratory data
from groundwater sampling completed on April 13, 2000 will be received, provided to
EPA, and validated. The Group's Technical Committee anticipates that a meeting will be
held with EPA to discuss the data. EPA will be advised of the Group's continuing
efforts.

» ARCADIS personnel and representatives of the Group's Technical Committee will
continue efforts to secure access to off-site properties for installation and sampling of
groundwater monitoring wells. EPA will be advised of the Group's continuing efforts.

= ARCADIS personnel will continue efforts to revise the Predesign Investigation Work
Plan for Groundwater to address EPA's comments. Finalization of the Predesign
Investigation Work Plan has been delayed pending resolution of access issues associated
with the proposed monitoring well installations and confirmation of final locations for
the new wells.
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5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

* As noted above, the Group and ARCADIS have encountered difficulties in securing
access to properties for installation of monitoring wells. ARCADIS personnel issued a
letter to EPA on March 31, 2000 to document efforts to secure access. This letter was
supplemented by an April 5, 2000 letter which was provided to EPA by the Group's
project coordinator. The current status of the Group's efforts to secure access is
summarized in Table 1.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

* Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

* As requested by EPA, the Group and ENTACT will support EPA's efforts to hold a
media event at the site in May 2000.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Defad

Jeflrey A. Leed
Project Coordinator

attachment

cc: Ms. Sandra Bron - Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller
(w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)

cih/granitecity-progressreport



( TABLE 1 (
NL INDUSTRIES/TARACORP SUPERFUND SITE
STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 101 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 102 v Off-site (east of Aetna Freight Lines Inc. Property owner recently
main industrial) 1501 Grand identified. Access
Granite City, [L 62040 agreement to be
prepared.
MW 103 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 103-91 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 104 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 104-92 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, 1L 62040
MW 105D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued)

(

Status of Access to Properties for Predesign Investigation for Groundwater May 2, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 1058 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 108 D v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
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Table 1 (continued) ( (.
Status of Access to Properties for Predesign Investigation for Groundwater May 2, 2000
Monitoring Well Status
Well ID | Proposed Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 108 S v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, [L 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
MW 109 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 109-92 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 110 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 111-92 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 108 X v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 109 X v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
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Table 1 (continued)

(.

Status of Access to Properties for Predesign Investigation for Groundwater May 2, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 112 v Main industrial Mr. Scott Oney Access agreement

State Street Warehouse &

Transfer
[459 State Street
Granite City, IL 62040

signed 4/12/99.

GMMW-113 v

Main industrial
(opposite side of
State Street from
State Street
Warehouse)

22-2-19-24-15-401-006
22-2-19-24-15-401-007

John G. Obucina
1460 State Street
Granite City, IL 62040

John G. Obucina
15th & State Streets
Granite City, IL 62040

Access agreement
issued on 12/17/99.

GMMW-113 v

Access agreement
issued to the City of
Granite City in January
2000. Approval (right-
of-way permit) has been
obtained from Granite
City for well installation

GMMW-114 v

Main industrial

21-1-19-24-18-301-002

National Steel Corp.

Granite City Steel Co. Div.

1417 State Street
Granite City, IL 62040

National Steel Corp.

Granite City Steel Co. Division

20th & State Street
Granite City, IL 62040

Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp., a
revised access agree-
ment was sent to Mr.
Cannon on 3/29/00. A
signed access agreement
was received by
ARCADIS Geraghty &
Miller on 4/21/00.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater

(

May 2, 2000 -

Monitoring
Well ID

Well Status

Proposed | Existing

Area

TaxID #

Site Address

Tax Payer Address

Access Status

GMMW-115

v

Main industrial

21-1-19-24-18-301-002

National Steel Corp.
Granite City Steel Co. Div.
1417 State Street

Granite City, IL 62040

National Steel Corp.

Granite City Steel Co. Division
20th & State Street

Granite City, IL 62040

Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp., a
revised access agree-
ment was sent to Mr.
Cannon on 3/29/00. A
signed access agreement
was received by
ARCADIS Geraghty

& Miller on 4/21/00.

GMMW-116

Main industrial

Terminal Railroad Assoc.
of St. Louis

700 North Second Street
St. Louis, MO 63102

Based upon discussions
with Mr. Carl Cannon,
National Steel Corp.,
the proposed monitoring
well was located to adja-
cent property. An access
agreement was sent to
the Terminal Railroad
Association of St. Louis
on 3/31/00. Comments
on the access agreement
were received by
ARCADIS Geraghty &
Miller on 4/21/00.

GMMW-117

Venice
Township

21-1-19-25-00-000-009

Bissell Street Warehouse
Co.

1226 Bissell Avenue
Venice, IL 62090

Bissell Street Warehouse Co.
Highway 3/P.O. Box C
Madison, IL 62060

Access agreement
issued on 12/17/99.
Access agreement
signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.

GMMW-118

Venice
Township

21-2-19-35-15-401-906.000

Gulf Mobile Ohio RR
Kerr Street
Venice, IL 62090

INlinois Cental RR
455 North Cityfront Plaza Dr.
Chicago, IL 60611

Access agreement
issued on 12/17/99.
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Table 1 (continued)

(

Status of Access to Properties for Predesign Investigation for Groundwater May 2, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-118 v Venice Right-of-way on south City of Venice, City Council | Access agreement hand-
Township side of Kerr Street c/o0 Mayor Tyrone Echols delivered to Mayor
(approx. 200 feet east of Venice City Hall Tyrone Echols, City of
intersection of Kerr Street | Broadway & Kline Venice, and city
and Main Street) Venice, IL 62090 attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
GMMW-119 v Venice 21-2-19-35-00-000-011.T00 | Madison IL & St. Louis Madison IL & St. Louis Ry Access agreement
Township 21-2-19-35-00-000-012.T00 | Ry Co. Co. issued on 12/17/99.
4th Street 4th Street
Venice, IL 62090 Venice, IL 62090
GMMW-119 v Venice Right-of-way on the east | City of Venice Access agreement hand-
Township side of 4" Street City Council delivered to Mayor
(approximately 100 feet ¢/o0 Mayor Tyrone Echols Tyrone Echols, City of
south of intersection of Venice City Hall Venice, and city
4 Street and Granville Broadway & Kline attorney on 1/25/00. On
Street) Venice, IL 62090 2/29/00, City of Venice
authorized well installa-
tion at city council mtg. |
GMMW-120 v Eagle Park 21-1-19-36-08-201-004 Eagle Park Acres Imp. Assn| Eagle Park Acres Imp. Assn. | Access agreement
Acres Hill Street P.O. Box 385 issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
received from Sarah B.
Page-Collins 1/31/00.
Also, a right-of-way
permit authorization for
monitoring well install-
ation has been received
from Madison County
Highway Department.
GMMW-121] v Eagle Park 21-2-19-36-16-401-036 Bobby L. & Verlillian Ervin| Bobby L. & Verlillian Ervin | Access agreement
Acres 214 Watson Street 212 Watson Street issued on 12/17/99.
Madison, IL 62060 Madison, IL 62060
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Table 1 (continued)

(

Status of Access to Properties for Predesign Investigation for Groundwater May 2, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-121 Northern parkway of A right-of-way permit
(continued) Mary Street, south of authorization for moni-
Watson Street toring well installation
has been received from
the Madison County
Highway Department.
GMMW-122 v Eagle Park 21-2-19-36-12-202-008 Willie R. Foster Willie R. Foster Access agreement
Acres Earle Street 306 Terry Street issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
was received on 1/28/00.
Northwest side of Earle A right-of-way permit
Street, south of Allen authorization for moni-
Street toring well installation
has been received from
the Madison County
Highway Department.
GMMW-123 v Main industrial | 21-2-19-25-07-201-014 Martin and Baily, Inc. Martin and Bailey, Inc. Access agreement

Madison Avenue
Madison, IL 26060

P.O. Box 385
Carmi, IL 62821

issued on 12/17/99.
Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.

Northside of 12th Street
between Madison and
lowa Streets and alley
between Madison and
lowa Streets, north of
12th Street, 200 feet

Access agreement hand-
delivered on 1/11/00.
City of Madison City
Council has approved
the request for access to
the public right-of-way.
A written agreement/
permit is not required,
but the building inspec-
tor must be contacted
prior to drilling.
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Table 1 (continued) ( \
Status of Access to Properties for Predesign Investigation for Groundwater May 2, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-124 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access agreement
GMMW-125 Granite City Steel Co. Div. |Granite City Steel Co. Division | issued on 12/17/99.

1417 State Street
Granite City, IL 62040

20th & State Street
Granite City, IL 62040

Based upon discussions
with Mr., Carl Cannon,
National Steel Corp.,

a revised access agree-
ment was sent to Mr.
Cannon on 3/29/00. A
signed access agreement
was received by
ARCADIS Geraghty &
Miller on 4/21/00.
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